

**GENERAL SPECIFICATIONS STANDARDS  
POLICY AND PROCEDURES  
DEPARTMENT OF COMMUNITY DEVELOPMENT  
DIVISION OF NEIGHBORHOOD SERVICES  
TABLE OF CONTENTS**

		<b>PAGE #</b>
<b>PREFACE</b>	<b>GENERAL SPECIFICATIONS</b>	<b>1-2</b>
<b>TAB 1</b>	<b>INSTRUCTION TO BIDDERS</b>	<b>3-6</b>
	➤ <b>Contractor Eligibility Requirements</b>	<b>3</b>
	➤ <b>Contractor Selection for Bidding</b>	<b>3</b>
	➤ <b>Contractor Invitation to Bid</b>	<b>4</b>
	➤ <b>Contractor Site Visit</b>	<b>4-6</b>
	➤ <b>Re-bid of a Job</b>	<b>6</b>
	➤ <b>Bid Submission Procedures</b>	<b>6</b>
<b>TAB 2</b>	<b>BID NOTIFICATION FORMS</b>	<b>7-13</b>
	➤ <b>Bid Notification Cover Letter</b>	<b>7</b>
	➤ <b>Site Visitation Form</b>	<b>8</b>
	➤ <b>Site Visitation Form – Specification Changes</b>	<b>9</b>
	➤ <b>Site visit Recap</b>	<b>10</b>
	➤ <b>Contractor’s Bid</b>	<b>11</b>
	➤ <b>Sub Contractor Utilization List</b>	<b>12</b>
	➤ <b>Northern Ireland Fair Employment Practice Disclosure</b>	<b>13</b>
<b>TAB 3</b>	<b>PUBLIC BID OPENING PROCEDURES</b>	<b>14-16</b>

<b>TAB 4</b>	<b>INSTRUCTIONS TO CONTRACTORS</b>	<b>16-18</b>
	➤ <b>Contract</b>	<b>16</b>
	➤ <b>Changes to the Contract</b>	<b>16</b>
	➤ <b>Permits</b>	<b>17</b>
	➤ <b>Problems on the Job</b>	<b>17</b>
	➤ <b>Progress Payments</b>	<b>17-18</b>
<b>TAB 5</b>	<b>INSPECTION PROCEDURES FOR CONTRACTOR PAYMENTS</b>	<b>19</b>
<b>TAB 6</b>	<b>CONSTRUCTION RESPONSIBILITY</b>	<b>20-21</b>
	➤ <b>Communication</b>	<b>20</b>
	➤ <b>Homeowner – Responsibility</b>	<b>20</b>
	➤ <b>Rehabilitation – Responsibility</b>	<b>21</b>
	➤ <b>General Contractor – Responsibility</b>	<b>21</b>
<b>TAB 7</b>	<b>CONSTRUCTION OVERSIGHT</b>	<b>22-24</b>
	➤ <b>Construction Oversight - Inspector</b>	<b>22</b>
	➤ <b>Progress Inspections</b>	<b>23</b>
	➤ <b>Key Inspection Points</b>	<b>23-24</b>
<b>TAB 8</b>	<b>CHANGE ORDERS</b>	<b>25</b>
	➤ <b>Field Changes</b>	<b>25</b>
<b>TAB 9</b>	<b>AUDIT INSPECTION – CLOSE OUT PROCEDURES</b>	<b>26-28</b>
	➤ <b>Partial Payment Inspection</b>	<b>26</b>
	➤ <b>Final Payment Inspection/Audit Inspection</b>	<b>26</b>
	➤ <b>Homeowner/Rehab Evaluation</b>	<b>26</b>
	➤ <b>Contractor Final Closing</b>	<b>27</b>

	➤ Time of Performance	27
	➤ Work Start Time of Performance	27
	➤ Construction Delays	28
<b>TAB 10</b>	<b>PERFORMANCE STANDARDS</b>	<b>29-30</b>
	➤ Material & Workmanship	29
	➤ Storage	29
	➤ Security	29
	➤ Clean-Up	30
	➤ Latent Defects	30
	➤ Manufacturer’s Warranties	30
<b>TAB 11</b>	<b>HOMEOWNER MATERIAL SELECTION</b>	<b>31</b>
	➤ Selection Manuel	31
<b>TAB 12</b>	<b>WARRANTY – COMPLAINT PROCEDURES</b>	<b>32-33</b>
	➤ Complaint Investigation	32
	➤ Rehab Jobs Under Warranty	32-33
	➤ Rehab Jobs No Longer Under Warranty	33
	<b>CONTRACTOR PERFORMANCE STANDARDS</b>	<b>34</b>
<b>TAB 13</b>	<b>SMOKE DETECTORS/CARBON MONOXIDE DETECTORS</b>	<b>35</b>
<b>TAB 14</b>	<b>ELECTRICAL</b>	<b>36-40</b>
<b>TAB 15</b>	<b>PLUMBING</b>	<b>41-46</b>
<b>TAB 16</b>	<b>HEATING</b>	<b>47-50</b>
<b>TAB 17</b>	<b>EXTERMINATION</b>	<b>51-52</b>
<b>TAB 18</b>	<b>CARPENTRY</b>	<b>53-64</b>

<b>TAB 19</b>	<b>FLOOR COVERING</b>	<b>64-65</b>
<b>TAB 20</b>	<b>PLASTER, DRYWALL, WALL TILE &amp; CEILING TILE</b>	<b>66-68</b>
<b>TAB 21</b>	<b>WEATHERIZATION</b>	<b>69-73</b>
<b>TAB 22</b>	<b>CELLAR WATERPROOFING</b>	<b>74-78</b>
<b>TAB 23</b>	<b>MASONERY</b>	<b>79-81</b>
<b>TAB 24</b>	<b>CONCRETE FLOORS AND DECKS</b>	<b>82-83</b>
<b>TAB 25</b>	<b>DRIVEWAYS AND SERVICE WALK</b>	<b>84-87</b>
<b>TAB 26</b>	<b>PAINTING</b>	<b>88-90</b>
<b>TAB 27</b>	<b>VINYL SIDING</b>	<b>91-92</b>
<b>TAB 28</b>	<b>ROOFING AND GUTTERS</b>	<b>93-96</b>
<b>TAB 29</b>	<b>FENCING</b>	<b>97</b>
<b>TAB 30</b>	<b>DEMOLITION</b>	<b>98</b>
	<b>GENERAL INFORMATION</b>	<b>99</b>
<b>TAB 31</b>	<b>SAMPLE CONTRACTOR INVOICE</b>	<b>100-105</b>
<b>TAB 32</b>	<b>CONTRACTOR SUSPENSION</b>	
<b>INDEX</b>		<b>i-iv</b>